

**Extension of Urban Services to the
Towns of Franklin and Freeport**

Proposed General Plan Amendment Project Schedule

Board Directs Staff to Initiate GP Amendment	Jan 31, 2007
Preparation of Initial Study	Feb-May 2007
Potential Release Date of Environmental Document	July 2007
Delta MAC meeting	Summer 2007
Staff Report release date	August 2007
Planning Commission hearing	Sept./Oct. 2007
Board of Supervisors hearing	Oct./Nov. 2007
General Plan Amendment Resolution	December 2007